



Caribbean Marine Atlas (CMA2)

Development Objectives

- ▶ **DO1:** Reduction of the vulnerability of Caribbean Coastal Ecosystems and their associated goods and services to natural and anthropogenic hazards, through improved **ICZM**.
- ▶ **DO2:** Sustainable Management of shared Living Marine Resources (**sLMR**) in the Caribbean and North Brazil Shelf Large Marine Ecosystems (CLME+).

CMA2 Specific Objectives

- ▶ **SO1.** To provide and operate an information discovery, Decision-Support (**DS**)/Monitoring & Evaluation (**M&E**) mechanism for improved **ICZM** in up to 10 pilot CLME+ countries.
- ▶ **SO2.** To provide and operate a **DS/M&E** mechanism for improved **sLMR** governance and management at the LME level.
- ▶ **SO3.** To enhance awareness, capacity and participation of key regional – national – level stakeholders.

Coordination & Participants

- ✓ Nomination CMA2 Project Coordination (Jan 2014)
 - ✓ INVEMAR - COL


- ✓ Request for Nominating National Coordinators, confirmations (until Aug 2014):
 - ✓ Belize
 - ✓ Jamaica
 - ✓ Venezuela
 - ✓ Mexico
 - ✓ Barbados
 - ✓ Trinidad & Tobago
 - ✓ Dominica
 - ✓ Colombia

- ✓ Organize project management workshop (Aug 2014)
 - ✓ Kickoff meeting Aug 25 - 29 / 2014

Project Activities

- ✓ Review of available technology
- ✓ Review of N/R/I (i) coastal/marine atlases, (ii) information systems (that contain data and/or information that relate to the marine and coastal environment), (iii) indicator frameworks
 - ✓ Survey was made and sent to country partners
 - ✓ Preliminary Inventory of coastal/marine atlases

Next Steps

1. Re-formulated some parts of the expected results according with the countries' priorities and CLME+
 2. Define technological platform for CMA2
 3. Contributions for Communication and Outreach Plan
 4. Identification of each member of the management structure of CMA 2 (i.e. designation of WP Coordinators)
 5. Workplan 2015 – 2016
- 

THANKS

